
FEB 101984 
Request for Modification of Delivery Order No. 2001-02-021 for 
Contract 68-S3-2001, OHM Remediation Services Corp., Chase 
Interiors Site, Falconer, NY 

Bonita Green, On-Scene Coordinator 
Response and Prevention Branch 

Stanley Murphy, Contracting Officer 
Facilities and Administrative Management Branch 

Please make the following modifications for delivery order number 
2001-02-021 for the contract with OHM Remediation Services Corp. 
(Contract Number 68-S3-2001) to increase the ceiling and include 
these additional tasks: 

A) increase D.O. ceiling from $ 40,000 to $ 574,000. 
B) Provide two office trailers with full support services, 

as determined by the OSC. 
Provide a workplan that outlines all activities to be 
performed on site. 
Provide all necessary personnel, materials and equipment 
to conduct the removal action. 
Set up decon area, and work zones on the site. 
Stage and stabilize all containers on site and all 
containers must be packaged according to TSDF specs. 
Provide 3 bids for all necessary subcontracting services 
for the site. 
Provide for transportation and disposal of all hazardous 
substances on-site to RCRA/CERCLA approved TSDFs. 
Provide sampling and on-site compatibility testing in 
order to develop disposal analysis (DA) groups and 
composit samples from each DA group. 
Provide off-site disposal analysis testing and waste 
profiles, as required by the OSC. 
Provide housekeeping services and restore site to original 
condition upon completion of removal. 

K) All work to be conducted On site must adhere to all 
applicable EPA, DOT, OSHA, and/or RCRA regulations or 
policies, as well as, any other relevant state or local 
statutes if practicable. 

L) All draft 1900-55's must be provided to the OSC by 10am 
the day after work has been completed. 

If you have any questions concerning this request please contact 
me at (908) 321-6647. 

cc: L. Guarneri, EPA 
N. Vogelsang, EPA 
T. O'fiara, OHM 
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Feb i o 1394 
Request for Modification of Delivery Order No. 2001-02-021 for 
Contract 68-S3-2001, OHM Remediation Services Corp., Chase 
interiors Site, Falconer, NY 

Bonita Green, On-Scene Coordinator 
Response and Prevention Branch 

Stanley Murphy, Contracting Officer 
Facilities and Administrative Management Branch 

Please make the following modifications for delivery order number 
2001-02-021 for the contract with OHM Remediation Services Corp. 
(Contract Number 68-S3-2001) to increase the ceiling and include 
these additional tasks: 

Increase D.O. ceiling from $ 40,000 to $ 574,000. 
Provide two office trailers with full support services, 
as determined by the OSC. 
Provide a Workplan that outlines all activities to be 
performed on site. 
Provide all necessary personnel, materials and equipment 
to conduct the removal action. 
Set up decon area, and work zones on the site. 
Stage and stabilize all Containers on site and all 
containers must be packaged according to TSDF specs. 
Provide 3 bids for all necessary subcontracting services 
for the site. 
Provide for transportation and disposal of all hazardous 
substances on-site to RCRA/CERCLA approved TSDFs. 
Provide sampling and on-site compatibility testing in 
order to develop disposal analysis (DA) groups and 
composit samples from each DA group. 
Provide off-site disposal analysis testing and waste 
profiles, as required by the OSC. 
Provide housekeeping services and restore site to original 
condition upon completion of removal. 
All work to be conducted on site must adhere to all 
applicable EPA, DOT, OSHA, and/or RCRA regulations or 
policies, as well as, any other relevant state or local 
statutes if practicable. 

L) All draft 1900-55's must be provided to the OSC by 10am 
the day after work has been completed. 

If you have any questions concerning this request please contact 
me at (908) 321-6647. 

cc: L. Guarneri, EPA 
N. Vogelsang, EPA 
T. O'Hara, OHM 




